
Date (xx/xx/xxxx) Department Name Page Number07/17/2018

Magnolia Bridge Planning Study

Stakeholder Meeting
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Agenda
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• WELCOME

• UPDATES
• JUNE ENGAGEMENT RESULTS
• UPDATED SCOPE & SCHEDULE
• ALTERNATIVE ANALYSIS STATUS

• DISCUSSION OF 3 ALTERNATIVES
• COST ESTIMATE DETAILS
• TRAFFIC MODELING DETAILS
• REMAINING CONCERNS/QUESTIONS

• NEXT STEPS
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Planning Study Process

Where We’ve Been
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June Community Engagement
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Drop-In Session Results
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Drop-In Session Results
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Online Open House Results
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What We Heard

• The majority of commenters want the in-kind replacement of the 
Magnolia Bridge 

• Alternative I and Component 5B ranked highest

• Component 5B W Armory Way Bridge concern: would impact nearby 
residences on Halladay St

• Many felt W Dravus St could not be improved enough to support the 
additional trips

• See our website for a full community engagement summary: 
https://www.seattle.gov/transportation/magnoliabridgeplanning

https://www.seattle.gov/transportation/magnoliabridgeplanning
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How We’re Responding
Updated analysis of In-Kind Replacement added in 
response to community comments & engagement
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Updated Planning Study Scope & Schedule

• Authorized Scope and Schedule addendum to update the 
cost and traffic analysis for the in-kind replacement option

• Extending planning study to the end of 2018
• Present in-kind replacement and recommended alternative

• Provide direct comparison of costs

• Provide direct comparison of traffic impacts
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ALTERNATIVE ANALYSIS STATUS

• SUMMER 2018 – Complete Alternatives Analysis

• FALL 2018 – In-Kind Replacement Analysis
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Total Cost – In-kind Replacement & Alternatives
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American Association of Cost Engineering 
(AACE) Cost Estimate Classification

Per AACE International Recommended Practice No. 56R-08
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Travel Time Routes Evaluated
Alternative 1 Alternative 2 Alternative 3

In-Kind Replacement, 2035 
Travel Times by Fall 2018
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2035 Travel Times – Leaving Magnolia/Interbay
AM Peak Hour In-Kind Replacement 

2035 Travel Times 
by Fall 2018
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2035 Travel Times – Leaving Magnolia/Interbay
PM Peak Hour In-Kind Replacement 

2035 Travel Times 
by Fall 2018
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2035 Travel Times – Along 15th/Elliott Ave Corridor
In-Kind Replacement 
2035 Travel Times 
by Fall 2018
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Preliminary 
Recommendations
• Access improvements 

beyond new components
• Thorndyke Ave W
• W Blaine St
• Condon Way W

• Economic Impact
• Intercept Survey
• Considerations for future 

environmental impact study

• Emergency Response
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Remaining 
Concerns or 
Questions…
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Planning Study Process
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Questions

Wes Ducey I Wes.Ducey@Seattle.gov

Dawn Schellenberg I Dawn.Schellenberg@Seattle.gov

mailto:Wes.Ducey@Seattle.gov
mailto:Dawn.Schellenberg@Seattle.gov

